

Task Performance Analyzer

Sample Results (Composite)

From Task Analysis Tab

Task ID	Task Name	Start Date	Finish Date	Baseline Start	Baseline Finish	Earned Schedule Reached Time	Reason Code	Earned Value @ ES Time	Planned Value @ Planned Time	Earned Value @ Actual Time	Planned Value @ ES Time	Planned Value Left	% Complete
At Risk Tasks													
500	Task Name 500	3-Dec-07	3-Dec-07	28-Dec-07	28-Dec-07	10-Dec-07	Ahead--rework may be required	320	320	320			100
663	Task Name 663	10-Dec-07	19-Dec-07	10-Dec-07	20-Dec-07	10-Dec-07	Ahead--rework may be required	5,040	5,600	5,600	560		100
664	Task Name 664	10-Dec-07	19-Dec-07	10-Dec-07	20-Dec-07	10-Dec-07	Ahead--rework may be required	10,240	11,520	11,520	1,280		100
501	Task Name 501	4-Dec-07	21-Dec-07	4-Dec-07	11-Dec-07	10-Dec-07	Ahead--rework may be required	320	3,200	3,200	2,880		100
544	Task Name 544	2-Jan-08	2-Jan-08	19-Nov-07	19-Nov-07	10-Dec-07	Behind--lagging	-280	280			280	0
551	Task Name 551	4-Jan-08	5-Jan-08	15-Dec-07	15-Dec-07	10-Dec-07	Behind--lagging		1,920			1,920	0
555	Task Name 555	7-Jan-08	8-Jan-08	19-Nov-07	23-Nov-07	10-Dec-07	Behind--lagging	-2,800	2,800		2,800	2,800	0
429	Task Name 429	12-Dec-07	14-Dec-07	12-Dec-07	14-Dec-07	10-Dec-07	Behind--past due		1,184			1,184	0
430	Task Name 430	15-Dec-07	18-Dec-07	15-Dec-07	18-Dec-07	10-Dec-07	Behind--past due		1,920			1,920	0
504	Task Name 504	27-Dec-07	27-Dec-07	12-Dec-07	12-Dec-07	10-Dec-07	Behind--past due		640			640	0
Historical Tasks													
152	Task Name 152	28-Aug-07	17-Sep-07	28-Aug-07	18-Sep-07	10-Dec-07	Complete--early		17,280	17,280	17,280		100
297	Task Name 297	25-Sep-07	26-Sep-07	25-Sep-07	27-Sep-07	10-Dec-07	Complete--early	1,312	1,312	1,312			100
478	Task Name 478	14-Nov-07	22-Nov-07	13-Nov-07	30-Nov-07	10-Dec-07	Complete--early	8,320	8,320	8,320			100
222	Task Name 222	3-Oct-07	3-Oct-07	2-Oct-07	2-Oct-07	10-Dec-07	Complete--late	160	160	160			100
252	Task Name 252	27-Sep-07	4-Oct-07	27-Sep-07	27-Sep-07	10-Dec-07	Complete--late	56	56	56			100
265	Task Name 265	31-Aug-07	6-Sep-07	31-Aug-07	5-Sep-07	10-Dec-07	Complete--late	4,640	4,640	4,640			100
132	Task Name 132	8-Aug-07	8-Aug-07	8-Aug-07	8-Aug-07	10-Dec-07	Complete--on plan	640	640	640			100
133	Task Name 133	9-Aug-07	15-Aug-07	9-Aug-07	15-Aug-07	10-Dec-07	Complete--on plan	14,000	14,000	14,000	14,000		100
134	Task Name 134	16-Aug-07	16-Aug-07	16-Aug-07	16-Aug-07	10-Dec-07	Complete--on plan	640	640	640	6		100
Future Tasks													
672	Task Name 672	14-Jan-08	1-Feb-08	14-Jan-08	1-Feb-08	10-Dec-07	Future--early						
684	Task Name 684	14-Jan-08	24-Jan-08	14-Jan-08	25-Jan-08	10-Dec-07	Future--early						
658	Task Name 658	12-Jan-08	12-Jan-08	14-Jan-08	14-Jan-08	10-Dec-07	Future--early						
659	Task Name 659	13-Jan-08	13-Jan-08	19-Jan-08	19-Jan-08	10-Dec-07	Future--early						
665	Task Name 665	7-Jan-08	7-Jan-08	7-Jan-08	7-Jan-08	10-Dec-07	Future--on plan						
667	Task Name 667	7-Jan-08	7-Jan-08	7-Jan-08	7-Jan-08	10-Dec-07	Future--on plan						
669	Task Name 669	9-Jan-08	10-Jan-08	9-Jan-08	10-Jan-08	10-Dec-07	Future--on plan						
Housekeeping													
433	Task Name 433	5-Nov-07	9-Nov-07				No Baseline						
434	Task Name 434	9-Nov-07	14-Nov-07				No Baseline						
467	Task Name 467	15-Nov-07	15-Nov-07				No Baseline						
218	Task Name 218	19-Sep-07	27-Sep-07	19-Sep-07	27-Sep-07	10-Dec-07	No Planned						
219	Task Name 219	27-Sep-07	27-Sep-07	27-Sep-07	27-Sep-07	10-Dec-07	No Planned						
236	Task Name 236	3-Oct-07	3-Oct-07	2-Oct-07	2-Oct-07	10-Dec-07	No Resource						
269	Task Name 269	20-Sep-07	28-Sep-07	20-Sep-07	20-Sep-07	10-Dec-07	No Resource						

From Schedule Analysis Tab

