

**Project Flight Deck™  
Status Reporter**

<b>Project Name:</b>		Dogwood Implementation		<b>Project Start:</b>		1/1/2006
<b>Project Manager:</b>		Emma Kovally		<b>Project End:</b>		12/31/2006
<b>IT Sponsor:</b>		Jeff Machand		<b>Report Start:</b>		1/1/2006
<b>Business Sponsor:</b>		Runyan MyCroft		<b>Report End:</b>		11/30/2006
<b>Milestones</b>						
Task ID	Task Name	% Complete	Start	Finish	Total Planned Time	Notes
2	Project Start up	100%	01/15/06	03/01/06	425	
117	Analysis and Design	100%	02/26/06	04/30/06	500	
272	Coding - Core System	100%	04/15/06	06/30/06	250	
487	Testing	88%	08/15/06	10/30/06	500	
1214	Roll out	6%	11/01/06	12/31/06	250	
<b>Accomplishments</b>						
Task ID	Task Name	Start	Finish	Actual Time	Baseline Time	Notes
<b>Testing</b>						
526	UAT - Core System Interfaces	10/15/06	10/30/06	45	30	
530	UAT - Media Extensions Interfaces	10/21/06	10/30/06	40	20	
<b>Refactoring</b>						
699	Script for IP Phone Coverage	11/05/06	11/07/06	16	16	See Issue #35. This is the Script for Biz Web's coverage of IP phones.
821	Distribute for Input	11/17/06	11/17/06	4	8	
<b>Delayed Items</b>						
Task ID	Task Name	Start	Finish	Actual Time	Planned Time	Notes
<b>Testing</b>						
580	UAT - Core Systems Resync	10/21/06	10/30/06	0	16	
<b>Refactoring</b>						
823	Distribute Revised Definitions	11/18/06	11/18/06	0	8	
<b>Planned Items</b>						
Task ID	Task Name	Start	Finish	Planned Time	Actual Time	Notes
<b>Testing</b>						
555	UAT - Media Extensions Resync	11/27/06	12/01/06	40	0	
589	UAT - Core Systems	12/08/06	12/10/06	16	0	
<b>Refactoring</b>						
866	Assign IDs for First Phase	12/04/06	12/06/06	16	0	
867	Set up Passwords for Access	12/04/06	12/06/06	16	0	
870	Finalize Environment Revisions	12/04/06	12/08/06	32	0	